

Initial Project Planning Template

Date	29 September 2026
Team ID	6ab3e6756603573ccfb3b891
Project Name	FitBuddy - AI Fitness Plan Generator Using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The schedule below documents a compact three-sprint plan matching the implemented modules and submission activities.

Sprint	Functional Requirement	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start	Sprint End
Sprint-1	Profile & AI generation	US-1	As a user, I can enter my profile and goal to request a personalized 7-day workout plan.	5	High	Jaiganesh, Simson	15 Sep 2026	19 Sep 2026
Sprint-1	Nutrition support	US-2	As a user, I receive a concise nutrition/recovery tip matched to my profile.	3	High	Simson, Aysha	15 Sep 2026	19 Sep 2026
Sprint-2	Plan revision	US-3	As a user, I can provide feedback and receive an updated plan.	5	High	Samson, Simson	20 Sep 2026	24 Sep 2026
Sprint-2	Storage & admin	US-4	As an administrator, I can view stored users and plans.	5	Medium	Samson, Aliya	20 Sep 2026	24 Sep 2026
Sprint-3	UI & quality	US-5	As a user, I can navigate a responsive interface and see readable results/errors.	3	High	Aliya, Aysha	25 Sep 2026	26 Sep 2026
Sprint-3	Testing & demo	US-6	As an evaluator, I can run the project, review tests and see the demo flow.	3	High	All members	27 Sep 2026	28 Sep 2026